
Date: May 5, 2011
To: Mayor and City Council
From: Charles D. Watts, Chair, Capital Program Advisory Committee 
Subject: Capital Program Advisory Committee (CPAC) Quarterly Report

(Janaury – March 2011)

We are pleased to present the Quarterly Report of the Capital Program Advisory Committee 
(CPAC). This report is based on activities of the Committee during the period January 
through March 2011. The CPAC continues to meet bi-monthly.  During this period, the 
committee met in February 2011.
The current members of the committee are Charles D. Watts, Jr., Regina DeLacy, Russell 
Schoudt, Harold Chestnut, and Khalid Hawthorne. In January 2011 former members Jack 
Steer and Maryann Crea resigned from the committee. In March Michael Kriston and Pam 
Karriker were appointed to the committee.

Bi-Monthly Meetings
One meeting was held during the 3rd Quarter in February 2011.

February 2011
The CPAC held a discussion about merging the Capital Program Advisory Committee 
(CPAC) and the Citizen Capital Improvement Panel (CCIP) due to completion of bond 
projects and very few new projects. Committee Members also noted that the CIP status report 
can be easily accessed by the public at http://ww2.durhamnc.gov/cip/Index.cfm. CPAC 
members were invited to attend a joint meeting of both CPAC and CCIP on April 6, 2011 to 
continue this discussion. Since each Committee has its own Chair the discussion at the joint 
meeting was facilitated by Vickie Atkinson, Budget & Management Services.

Review of Stoplight Report

Red Projects – Department of Public Works/Water Management

NDWRF Sludge Pad Cover 
Don Greeley, Water Management Director reported, thru BMS, that this project was in red 
status because there was a four month delay.  He added, however, the work is now getting 
done.  

Yellow Projects – Department of General Services

C.R. Wood Park Upgrade
Assistant General Services Director, John Gregory reported that the C.R. Wood project fell 
behind schedule because of some bidding irregularities.  The project was rebid and 
construction started on February 28, 2011 with a completion date of April.  
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Yellow Projects – Department of Public Works/ Transportation

N.C. 147 Pedestrian Bridge
Manager Ed Venable, Department of Public Works, Engineering Stormwater, noted that the 
N.C. 147 Pedestrian Bridge project was complete.  The project was placed on the report in 
error.

American Tobacco Trail
Manager Ed Venable, Department of Public Works, Engineering Stormwater, reported that
staff was waiting for the last permit from the Department of Water Quality.  He noted that 
there is a 60 day cycle which will be up in approximately three days.  He reported that his 
staff met with the Department of Water Quality and heard their concerns.  Afterwards, 
modifications to the plans were made and resubmitted.  Mr. Venable noted that basically, they 
gave the Department of Water Quality what was requested therefore, staff feels confident that 
the City will be granted the permit.  Once the DWQ permit has been received the next step 
would be to go through NCDOT to the Federal Highway Administration and receive final 
approval to start.  Hopefully, all of this will occur in March and bidding will begin in April, 
no later than May. Mr. Venable explained that from the day of advertisement to the day 
construction starts is four months so it would be around the middle of summer to start on the 
trail and give the bridge contractor a green light for fabrication.  The bridge will be fabricated 
off site, with the trail being constructed on site.  Towards the end of the construction period 
the bridge will be brought in on trailers, assembled on the side of the highway and then lifted 
up and set in place.  

Street Paving Projects Update:
Manager Ed Venable, Department of Public Works, Engineering Stormwater stated that the 
projects have gone to Council and have been awarded.  Staff is preparing for the construction 
which will start April 1st.  There are four different contractors who will be working four 
different quadrants.  It is a two-year project, therefore the contractors will do a paving 
season’s worth of work this year which is April through November and then they will repeat it 
the following year – April through November.  All four contractors have approximately 4 
million dollars each.  There was 20 million dollars and bids came in around 4 million each for 
a total of 16 million; so now there are additional funds.  Mr. Venable noted that they should 
be able to do one of two things.  Streets that are in really bad shape would be taken care of or 
move further down the list of streets that need to be resurfaced.  This would likely be done by 
adding to the list of one of the four contractors.

Capital Project Progress

As of February, 2011, 95.6% of capital projects were on-time / on-budget (when calculated 
based on the dollar value of the project). Also, 2.4% of projects were potentially facing issues 
and 0.04% were either behind schedule or over budget which represents a decrease when 
compared with December’s report. There was only one project in the “red” status on the 
report from December which is the same as for the February report. Summary information for 
the last stoplight status report is provided below:



Month Red % Red Yellow %Yellow Green %Green
Jul-08 $33,480,345 6.4% $61,021,489 11.6% $432,684,768 82.1%
Sep-08 $45,873,475 8.5% $52,715,597 9.7% $443,446,365 81.8%
Nov-08 $43,656,239 8.0% $44,464,369 8.1% $458,338,129 83.9%
Jan-09 $59,371,218 11.1% $10,886,938 2.0% $462,274,299 86.8%
Mar-09 $24,265,520 4.5% $15,299,438 2.9% $495,146,538 92.6%
May-09 $36,900,026 7.0% $1,910,500 0.4% $489,993,873 92.7%
Jul-09 $28,438,463 5.3% $2,498,860 0.5% $503,648,630 94.2%
Sep-09 $3,953,667 0.8% $1,162,500 0.2% $501,860,412 99.0%
Nov-09 $21,206,070 4.4% 5,389,886 1.1% 450,917,377 94.4%
Jan-10 $23,594,298 5.3% 4,091,026 0.9% 421,018,415 93.8%
Mar-10 $10,546,688 2.3% 862,500 0.2% 445,955,080 97.5%
May-10 $12,157,205 2.9% 862,500 0.2% 412,659,047 96.9%
Jul-10 $0 0.0% 112,500 0.0% 428,058,460 100.0%
Sep-10 $806,595 0.0% 0 0.0% 421,967,977 100.0%
Nov-10 $655,595 0.2% 15,822,465 4.8% 313,220,889 95.0%
Jan-11 $1,967,000 0.4% 11,281,403 2.4% 291,212,754 95.6%

Month Red % Red Yellow %Yellow Green %Green
Jul-08 33 22.4% 9 6.1% 105 71.4%
Sep-08 35 23.8% 10 6.8% 102 69.4%
Nov-08 35 23.5% 9 6.0% 105 70.5%
Jan-09 36 24.5% 10 6.8% 101 68.7%
Mar-09 25 16.7% 12 8.0% 113 75.3%
May-09 24 16.1% 5 3.4% 120 80.5%
Jul-09 23 15.4% 4 2.7% 122 81.9%
Sep-09 3 2.0% 3 2.0% 143 96.0%
Nov-09 9 7.6% 7 5.9% 103 86.6%
Jan-10 11 10.5% 6 5.7% 88 83.8%
Mar-10 2 1.7% 2 1.7% 115 96.6%
May-10 6 5.2% 2 1.7% 107 93.0%
Jul-10 0 0.0% 1 0.8% 118 99.2%
Sep-10 2 1.8% 0 0.0% 110 98.2%
Nov-10 1 1.2% 4 4.8% 79 94.0%
Jan-11 1 1.2% 3 3.7% 78 95.1%

Dollar Amounts of Projects by Stoplight Status

Number of Projects by Stoplight Status



Future Reports to Council
The Committee will receive the next stoplight report at its April 2011 meeting. If the City 
Council approves the dissolution of the committee the final report to City Council will be 
made in August 2011.


